
Levy to Move Seattle Oversight Committee

East Marginal Way Corridor 
Improvement Project
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Presentation Overview

•Project History

•Segment Overviews

•Status and Next Steps
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Project History
• Levy to Move Seattle commitment: Build the East Marginal Way corridor, a key 

route in Seattle’s Heavy Haul Network

• Freight mobility and bicycle network connection and safety project on this multi-
modal corridor
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Project Segments

Project limits: S Atlantic St to S 
Michigan St

• North Segment: S Atlantic St to S 
Spokane St (plus DMS sign at S Alaska 
St)

• Central Segment: S Spokane St to S 
Alaska St

• South Segment: S Alaska St to 1 Ave S

2015 Levy Commitment to "build 
the East Marginal Way corridor" 
using $2M local, $5M MSL, and 
$37M leverage funding.
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North Segment Project Goals
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Improve freight mobility and 
access

Promote efficiencies in freight 
movements

Enhance separation for people 
walking and biking



North Segment Freight Mobility
• Reconstructs pavement between S Massachusetts St 

and Duwamish Ave S to Heavy Haul standards

• Rebuilds signal at busy freight intersection (S Hanford 
St) and adds adaptive signals to improve traffic flow

• Improves freight safety by separating people on bicycles 
from trucks

• Constructs Weigh-in-Motion system for heavy loads

• Spot improvements to turning radii and driveways

• Dynamic Message Sign at S Alaska St
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North Segment Walking and Biking
• Protected Bicycle Lane between S Atlantic St 

and S Spokane St

• New signal for diagonal bike crossing at S Horton St

• Protected signals including at S Hanford St, by relocating 
train tracks

• West sidewalk reconstructed

9



East Marginal Way Grant Success

•2018: Federal Highways (FHWA) design funds through PSRC - $4M

•2018: Freight Mobility Strategic Investment Board (FMSIB) - $6.1M

•2018: Transportation Improvement Board (TIB) - $3M

•2018: FHWA construction funds through PSRC - $2.9M

•2021: FHWA RAISE construction funds - $20M

•TOTAL: $36M
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North Segment Funded for Design and 
Construction
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Source Amount

Levy to Move Seattle $6.1 million

FMSIB $6.1 million

FHWA $25.9 million

TIB $3 million

Port of Seattle $5.5 million

Other local* $24 million

Total $70.6 million

* Includes: 
• Other SDOT programs
• Partnership with Seattle Public Utilities for water main and drainage work
• Partnership with Seattle City Light for streetlighting improvements

• Ad expected in August/Sept 2022
• Construction could start as early 

as December 2022



Central Segment

• Upgrades surface East 
Marginal Way S to Heavy 
Haul pavement between S 
Spokane St and Duwamish 
Ave S

• Shared use trail constructed 
through this confusing area
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Central Segment

• Shared use trail proposed 
on west side of street to 
Diagonal Ave S

• Lighting

• Landscaping

• Freight and non-motorized 
improvements at Diagonal 
Ave S

13

Duwamish Ave S to Diagonal Ave S

Construct multi-use trail on west side of roadway



Central Segment Funding

• Funded through design via FHWA

• Must construct project or repay design funds

• No construction funds identified yet

• Current estimate approx. $10.6M

•Current and future grant opportunities (2022 – 2024)

• State Highways

• State Non-motorized

• Freight Mobility Strategic Investment Board (FMSIB)

14



South Segment
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• Diagonal Ave S to S Michigan St

• Intermittent sidewalk on east side of 
street

• Railroad tracks on west side of street

• Little space outside vehicle lanes

• WSDOT regulated



South Segment – 2017 
Scoping

• Evaluated bicycle connection that 
would remove a lane on SR-99

• Repaving already in design by 
WSDOT

• Identified missing sidewalk on east 
side

• Identified transit improvements and 
intersection improvements
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South Segment – Next Steps

• 10% conceptual design completed in 2017

• Currently not funded for design or construction

• Racial Equity Toolkit identified basic missing infrastructure in 
this area

• No identified freight improvements

• 2017 estimate: approx. $3M
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Summary
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• North Segment construction start: Winter 2022

• Central Segment design completion: Winter 2022

• Construction funding: TBD

• South Segment design and construction funding: TBD



Questions?

megan.hoyt@seattle.gov / EastMarginal@seattle.gov

206.255.8615

www.seattle.gov/transportation/eastmarginalway

Stay in touch:
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Thank you!

From the entire SDOT Team:
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